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JOINT PROJECT MANAGERS MEETING
825Jadwin/Room 590A
Hanford, Washington

November 22, 2005

3:00 Inn - 4:30 pm

Agenda

I.	 M-91
A. Approval of October 25, 2005 M-91 PMM Meeting Minutes
B. Status Report

1. SAP Implementation Status
C. General Discussions
D. Status of Actions
E. New Action Items

II.	 LLBG
A. Approval of October 25, 2005 LLBG PMM Meeting Minutes
B. Status Report
C. Project Specific Issues

1. Permit Status
2. Groundwater Sampling Schedule

D. General Discussions
E. Status of Actions
F. New Action Items

III.	 SW-i & 2
A. Approval of October 25, 2005 SW-1 & 2 PMM Meeting Minutes
B. Current Status
C. General Discussions
D. Status of Actions
E. New Action Items

IV.	 Next Joint Project Managers Meeting



M-91 PROJECT MEETING MINUTES
Joint Project Managers Meeting

825 Jadwin/Room 590A
Hanford, Washington

November 22, 2005

I. -	 Approval of October 25, 2005 M-91 PMM Meeting Minutes

IL	 Status Report
A. Greg Simon (DOE) presented the current status of the M-91 milestones (attached).

Mr. Simon reported that M-91-42 is ahead of schedule in treatment A meeting with
Ecology is scheduled for next week,

B. SAP Implementation Status
Matt Mills (Ecology) stated that a meeting ,is scheduled for the end of November to
review the 218W-3A comments with FH. The 4B SAP was transmitted from FH to
RL on 10/31/05. Mr. Mills reported that anew chemist, John Roberts, has joined
Ecology and will be working with Noel South-Jackson.

III. General Discussions
There were no additional discussions to report.

IV. Status of Actions
A. 1458 —the clarifications table will be presented at the next meeting.

V. New Action Items
A. There were no new action items..

VI. Next Joint Project Managers Meeting
Tlae next Joint PMNI was scheduled for January 24, 2006.



Environmental Request Information System
Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Task ID:	 . 1458. Send out the new M-91 clarifications table before the nextPMM. 	 Task Lead:	 Snton,.Greg

Waste Stabilization and Disposition/M-91	 POD:	 Sinton, Greg

.	 Classification: Open

Category PMM

Project	 DOE	 Agency

Due: N/A	 N/A	 NIA

Complete: N/A	 N/A	 WA

Closed Date:

Description: Send out the new M-91 clarifications table before the next PMM.

Date	 Status.

11=2005	 The clarifications table will be presented at the next meeting.

10/25/2005	 Task opened.

1/1812006; 12:4412 PM
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